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Public Page The project is now on a revised schedule and scope effort in 
order to allow the addition of several technical enhancements to the system. 
The system design has proceeded to the stage that the following modules 
are nearing design completion: drive-module (deploy and traction), steering-
module (pitch and roll), battery-module (power-system), and the camera-
odule (Imaging, computing and wireless communication). In addition, the 
llowing modules have been added and are near completion as well: sonde-
module (pipe-locating), MFL camera-module (viewing MFL in tight spaces) 
and the MFL mini steering module (needed for mitered bends). Automatika 
is planning a final design review by January 30th, 2006 providing more detail 
to the funders on the mechanics, electronics and software of the final 
TIGRE design, prior to proceeding into the fabrication, assembly, 
integration, testing and acceptance demonstration stage of the program. 
Automatika will continue to interact with the Sensor Provider, focus shifting 
soon from sensor design selection to the control interface between platform 
and sensor. Finally, launching/retrieval related design issues were 
considered, with efforts underway to identify specific fittings and valves that 
would allow for a reasonable launching procedure. Discussions with 
potential commercializers continue, with one of them nearing a decision on 
whether to proceed with formal licensing negotiations. 


